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ImpounMlment 

'eekly Construction Update 
Prog ress Repo r t #27—November 12, 2 0 0 7 

Work Completed: November 1-November 7, 2007 

Completed excavating soil and sediment from the Phase 1 Cofferdam Area. 
Continued excavating soil and sediment at Removal Area 7. 
Continued dewatering and operation of the 500 gallon per minute treatment system at 
the Phase 1 Cofferdam Area. Additional bag filter banks were added to the system after 
the carbon adsorption vessels. 
Continued loading and transporting solidified non-TSCA material from Staging Areas 38 
and 5S to Allied Waste's C&C landfill in Marshall, Michigan. Continued solidifying 
excavated soil and sediment from this Phase 1 Cofferdam Area at Staging Areas 38 and 
58. 
Continued surveying and performing sampling and analysis of excavated portions of 
Removal Area 7 and the Phase 1 Cofferdam Area. 
Completed template construction and H-pile installation at the water control structure. 
Began the installation of beams and cross-bracing. 
Continued turbidity monitoring of the Kalamazoo River to support removal activities. 
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Work Planned: November 8-November 14, 2007 

Continue excavating soil and sediment at Removal Area 7. 
Begin excavating sediment downstream of the water control structure in preparation for 
the installation of downstream erosion protection measures. 
Begin excavating and grading of embankment material near the Plainwell Dam. 
Continue dewatering and operation of the 500 gallon per minute treatment system at the 
Phase 1 Cofferdam Area. 
Continue loading and transporting solidified non-TSCA material from Staging Areas 38 
and 58 to Allied Waste's C&C landfill in Marshall, Michigan. Continue solidifying 
excavated soil and sediment from the Phase 1 Cofferdam Area at Staging Areas 38 and 
58. 
Continue surveying and performing sampling and analysis of excavated portions of 
Removal Area 7, Phase 1 Cofferdam Area, and the Plainwell Dam embankment. 
Continue installation of cross-bracing, beams, and decking at the water control structure. 
Continue turbidity monitoring of the Kalamazoo River to support removal activities. 
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Removal Progress 
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Notes 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result In smaller volumes needing to be removed than ohginally estimated. The targeted 
volumes have been Increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal in response to confirmation sampling. Soli/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 
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Removal Progress 
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Health & Safety Update 

• 4 Loss Prevention Observations (LPOs) were completed this week. 
A total of 82 LPOs have been completed for the project to date. 

• The power lines at the Plainwell Dam remain de-energized. 

Weather Summary 

• The C&C Landfill has continued to operate with a reduced capacity to accept non-
TSCA project waste due to wet conditions at their facility. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 200,109 gallons 
Testing Performed this Week? No D Yes K l 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ^ Yes • , in Removal Area(s): 
Cleanup Standard Achieved? N/A ^ Yes D No D If no, explain: 

Issues Encountered/Solutions Advanced 

• The KRSG and ARCADIS continue to examine alternatives to address waste flow 
restrictions at the C&C landfill facility. 
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m 
Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long 
Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-
Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump 
Tmck 
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Personnel, Regulatory Staff, and Visitors on Site 
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Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Lori Muller/USEPA 
Craig Thomas/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
John Lerg/MDNR 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mike Erickson/ARCADIS BBL 
Steve Garbaciak/ARCADIS BBL 
Doug Cowiri/ARCADIS BBL 
Adam Chwalibog/ARCADIS BBL 
Enc Hritsuk/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS 
BBLES 
Nick Harmer/ARCADIS BBL 
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Other Subcontractors (Specify) 
Schrader (Treatment System) 
King Construction 
(WCS/cofferdam) 
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Photos from Week #27 

Removal Area 6B after the completion of 
initial post-construction activities. 

Installing beams and braces on the water control structure. 

Excavating and hauling soil and sediment from 
the Phase 1 Cofferdam Area. 

Pug mill operations at Staging Area 33. 

A R C A D I S BBLES 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



Targeted Removal Areas—Former Plainwell Impoundment 

Former Plainwell Impoundment 
Time-Crit ical Removal Ac t ion 
Weekly Construct ion Update 

Progress Report #27 
Page 9 of 9 

LEGEND. 

SHORELINE I I AREAS TARGETED FOR REMOVAL IN 2007 " 

; ~'' RIVER I ] CLEARINGABRUB8ING COMPLETE 

STAGINGAREA ^ REMOVAL COMPLETE 

TRUCKTRAFFIC: I | REMOVAL AND REPLANTING COMPLETE 

REMOVALAREATO/FROM DISPOSALAREA ^ M AREAS TARGETED FOR REMOVAL IN 2008 

Notes 

Additional planting In 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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